




Status of major projects

February 2005



About these wards

The ward lines shown on this map will take effect with the 2005 municipal elections. Party primaries will be May 3, and the general election will be June 7. The city is in the process of mailing all registered city voters their new voter cards, which will display your name and polling place. You can find more information about the elections by visiting the city's web site at biloxi.ms.us. Additional copies of the recent Voter Information guide mailed to all residents are also available at all Biloxi libraries.

- Ward 1
- Ward 2
- Ward 3
- Ward 4
- Ward 5
- Ward 6
- Ward 7
- Exclusive Federal Jurisdiction

Major streets and drainage projects

(includes projects completed, under construction or under design)

1. Cedar Street drainage improvements (design)	\$25,000	budgeted
2. Final phase of First Street drainage improvements	\$1.27 million	completed
3. Improvements to Kuhn-U.S. 90 intersection	\$500,000	budgeted
4. Reconstruction of Keller Avenue	\$950,000	completed
5. Nichols Drive reconstruction	\$1 million	completed
6. Delaney Street improvements	\$20,000	under design
7. Caillavet Street revitalization project	\$9 million+	ongoing
Ph. I, widening of Anglada	\$582,000	completed
Ph. II, install drainage outfalls	\$501,000	completed
Ph. III, ROW demolition	\$90,000	completed
Ph. IV, construction of new Caillavet boulevard	\$6.8 million	under construction
8. Benachi Street reconstruction (Division to Bayview)	\$300,000	budgeted
9. Irish Hill at White Avenue intersection upgrade	\$348,000	budgeted
10. Miller Street drainage improvements (design)	\$25,000	budgeted
11. Pass Road intersection and signal upgrades	\$550,000	under design
12. Bent Oaks drainage improvements (design)	\$25,000	budgeted
13. Saylor Drive drainage improvements (design)	\$25,000	budgeted
14. Popp's Ferry-Atkinson Road intersection improvements	\$400,000	completed
15. Bay Vista drainage improvements, Ph. IV	\$136,000	completed
16. The Landing drainage improvements	\$541,687	completed
17. Rue Petit Bois drainage improvements	\$835,000	out for bid
18. C.T. Switzer Sr. Road drainage, Ph. II	\$750,000	under design
19. DeBuys Road sidewalks	\$25,000	budgeted
20. Popp's Ferry, Ph. 2A (Sherry library to causeway)	\$3.8 million+	completed
21. Sunkist drainage improvements		
Ph. I (drainage easements off Sunkist streets)	\$777,550	completed
Ph. II (Rustwood and Baywood areas)	\$800,000	under construction
Ph. III (Baywood and neighboring streets)	\$1.2 million	budgeted
22. Wildwood Trace drainage improvements		
Design	\$25,000	completed
Construction	\$286,504	completed
23. Popp's Ferry, Ph. 2B (Country Club to Jam Lane)	\$3.3 million+	completed
24. Campbell Drive sewer installation	\$200,000	awaiting DEQ approval
25. Brodie Road A&E widening	\$25,000	budgeted
26. Installation of Brodie Road water line	\$100,000	completed
27. Popp's Ferry, Ph. 4 (Cedar Lake-Gay Road)	\$150,000+	under design
28. Cedar Lake traffic signal, south of I-10	\$100,000	completed
29. Cedar Lake subdivision road reconstruction	\$800,000	under construction
30. Cedar Lake Bridge repairs	\$1.8 million	design underway
31. Install waterline from Cedar Lake Bridge to Miss. 67	\$250,000	design pending
32. Husley Road improvements	\$250,000	budgeted
33. Woolmarket sewer collection system design	\$100,000	underway
34. Install water line in Woolmarket (south on Oaklawn)	\$400,000	budgeted

Major public works projects

(includes projects completed, under construction or under design)

A. Marina repairs	\$257,000	budgeted
B. Point Cadet Plaza hangar improvements	\$130,000	underway
C. Golden Fisherman site upgrade	\$90,000	pending
D. East Biloxi elevated water tank (off Sixth Street)	\$1.65 million	under construction
E. Construction of new fire station for east Biloxi	\$948,500	near completion
F. Crawford House interior restoration	\$300,000	pending
G. New Biloxi Community Center design	\$75,000	
H. Biloxi Library chiller replacement	\$105,000	completed
I. Downtown plaza refurbishment	\$50,000	under design
J. Keegan's Bayou restoration and conservation	\$192,000	budgeted
K. Relocation of Bond House on Howard Avenue	\$50,000	budgeted
L. Mardi Gras Museum relocation to Dantzer House, Ph. I	\$125,000	under construction
M. Biloxi Lighthouse interpretive display design		
N. Public Safety training room	\$125,000	under design
O. Lopez Park project	\$20,000	budgeted
P. Hiller Park, installation of pier and boardwalk along Bay	\$300,000	under design
Q. Donal M. Snyder Community Center, interior masonry wall	\$29,500	completed
R. Parkview lift station upgrade	\$650,000	under construction
S. Popp's Ferry causeway park		
master plan	\$22,000	completed
clearing and grubbing (county labor)		completed
removal of derelict pilings	\$345,000	underway
Ph. I construction (pilings for boardwalk)	\$383,000	under construction
Ph. II, upgrade ramps, parking and lighting		
T. Sports complex		
Ph. I (clearing land, install utilities)	\$934,000	completed
Ph. II (concession and restroom building for five-plex, covered bleachers, scorers booths)	\$698,000	completed
Ph. III (3 softball and 4 soccer fields, concession and restroom buildings, lights, roads, parking)	\$2.27 million	completed
Ph. IV (one softball field, one adult baseball field, five Little League fields with concession and restroom building, lighting, roads, parking)	\$2.4 million	early '05 completion
Ph. V (tennis complex and multi-use meeting room, maintenance building, water well, roads, parking)	\$1.7 million	under design
U. Construction of new Woolmarket fire station	\$950,382	near completion
V. Construction of Woolmarket Park	\$502,200	under design
W. Construction of Woolmarket elevated water tank	\$1.59 million	under construction
X. Water well to serve Woolmarket	\$486,000	under construction
Y. Lorraine Road bridge	\$500,000	budgeted

Citywide streets and drainage projects

(includes projects completed, under construction or under design)

• In-house construction and cured-in-place piping	\$1.5 million	ongoing
• Traffic signalization analysis and upgrades, Ph. I	\$250,000	completed
• Upgrades to computer hardware and software	\$600,000	ongoing
• Maintenance of elevated water tanks	\$590,000	ongoing
• ADA improvements	\$254,000	ongoing
• Lift stations upgrades and maintenance	\$843,827	ongoing
• Street overlay	\$500,000	ongoing
• Construction materials for in-house construction teams	\$300,000	ongoing
• Stormwater Ph. II	\$26,000	under design
• GIS mapping	\$134,000	ongoing
• FEMA buyout program	\$890,000	(\$764,000 expended)